
NEXT100 ENERGY PLANE - Gantt Chart

I Name Start Finish 2012

April May June July August September October November December

EDI (Engineering, Design, Integration) 4/18/2012 10/16/2012

Integration 4/18/2012 9/4/2012

Enclosure Final Design 5/16/2012 6/8/2012

Carrier plate design 7/13/2012 7/26/2012

InterfacePlate Design 7/26/2012 8/1/2012

Central manifold design 8/21/2012 8/31/2012

Internal Shield Design 9/26/2012 10/3/2012

Base Design 4/18/2012 5/24/2012

Heatsink Design 8/7/2012 8/10/2012

Window pressure test chamber design 4/18/2012 5/22/2012

Hexapod Handling Fxture design 9/5/2012 9/20/2012

Assembly Fixturing and Tooling design 7/26/2012 8/21/2012

ICMOL coat chamber modification 5/16/2012 5/18/2012

Window shipping container 7/31/2012 8/2/2012

Energy plane shipping container 10/9/2012 10/16/2012

prototyping 4/18/2012 6/29/2012

base prototyping 4/18/2012 4/24/2012

first enclosure assembly 6/27/2012 6/29/2012

initial vacuum test, no PMT 4/20/2012 4/25/2012

install into pressure chamber 4/26/2012 4/27/2012

vacuum/pressure test 5/1/2012 5/3/2012

install PMT- check optical coupling 5/10/2012 5/15/2012

window pressure test chamber fab 5/23/2012 5/25/2012

field simulator design&fab 4/18/2012 5/30/2012

HV test 5/31/2012 6/5/2012

base potting mold, design&fab 5/25/2012 5/29/2012

Mechanical Fabrications 4/18/2012 10/26/2012

Radiopurity Measurements 4/18/2012 8/23/2012

sapphire windows 4/18/2012 5/9/2012

optical pads 5/10/2012 5/14/2012

copper pipe 5/15/2012 6/5/2012

copper plate 6/6/2012 6/27/2012

polyethylene, field cage 1 6/28/2012 7/19/2012

polyethylene, fied cage 2 7/20/2012 8/10/2012

heat conducting epoxy 1 7/20/2012 7/24/2012

heat conducting epoxy 2 7/25/2012 7/27/2012

heat conducting epoxy 3 7/30/2012 8/1/2012

heat conducting epoxy 4 8/2/2012 8/23/2012

heat sinks fab 8/10/2012 8/15/2012

sapphire window procurement 5/4/2012 8/23/2012

Enclosures fab 6/11/2012 7/12/2012

Carrier plate fab 7/26/2012 8/16/2012

 Interface plate fab 8/16/2012 8/23/2012

Central Manifold fab 9/3/2012 9/7/2012

shield plate (ICS) fab 10/4/2012 10/24/2012

conduits fab 9/4/2012 9/12/2012

hexapod fab 9/21/2012 10/4/2012

window shippping container 8/2/2012 8/7/2012

energy plane shipping container 10/17/2012 10/26/2012

Electrical Fabrications 5/25/2012 7/19/2012

base fab 5/25/2012 6/14/2012

front end amplifiers fab 5/31/2012 7/5/2012

power supplies fab 7/6/2012 7/12/2012

data aquisition fab 7/13/2012 7/19/2012

Assembly 4/18/2012 1/1/2013

pot heatsinks to bases 8/15/2012 8/22/2012

solder bases to PMTs 8/22/2012 8/27/2012

pressure test windows 8/24/2012 8/30/2012

package and ship windows  to ICMOL 8/31/2012 9/3/2012

ITO/TPB coat @ ICMOL 9/4/2012 9/24/2012

package and ship windows  to LBNL 9/25/2012 9/25/2012

assemble windows into cans 9/26/2012 10/2/2012

assemble PMT's into cans 10/3/2012 10/5/2012

test PMT Modules 10/8/2012 10/19/2012

assemble PMT modules to carrier plate 10/22/2012 10/26/2012

assemble central manifold to carrier plate 10/29/2012 10/31/2012

assemble conduit/cable assemblies 11/1/2012 11/21/2012

test energy plane ( vac, elect.) 11/22/2012 12/18/2012

assemble energy plane into shipping contai 12/19/2012 12/26/2012

ship to Canfranc 12/27/2012 1/1/2013


